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King County
International Airport
Boeing Field

Tenant Open House #3

Join us at an open house
to learn more about the
selected construction
phasing alternative.

WHEN:

Friday February 17, 2006
9:00 - 10:00 a.m.
Presentation at 9:00 a.m.
WHERE:

Airport Terminal Building
Conference Room 110

SEE YOU THERE!

Runway 13R-31L
Rehabilitation Project
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Construction Phasina Alternative Selection P

During our last tenant meeting on
December 1, 2005 we presented the
various proposed construction phasing
alternatives. Since the meeting we
have received comments from many
of our tenants. While nine potential
construction phasing alternatives were
identified by the project engineering
team, our customers generally favored
one of two construction options.

1) Close the main runway and get
the project over with as quickly
as possible, using the maximum
asphalt production available.

2) Perform the work on weekends,
providing a useable runway for
operations during the weekdays.

In all cases, tenants and aircraft
operations stated the certainty of
operations was critical for their
planning purposes. Our customers
require that the construction plan,

including closure schedule, be
identified and communicated as early
as possible, and that every effort be
made to adhere to the advertised
construction schedule.

No single construction phasing
alternative meets the requirements
of all users. Minimizing the impacts
to tenants, predictability of runway
availability and safety were the
criteria used to evaluate the tenant
preferences.

King County International Airport
(KCIA) staff carefully evaluated each
of the alternatives and obtained

input from many of the tenants, the
engineering consultants, as well as
other airports that have completed
similar projects. We learned from other
airports that weekend construction
presents significant construction risks
because (continued on next page)




Construction Phasing Alternative Selection Process

we would not be able to guarantee
that the runway would be available for
use each and every Monday morning
following the scheduled weekend
closures. Weekend construction would
also impact the construction progress
requiring a longer overall construction
period. Lastly, a continuous closure
provides the highest degree of safety
for aircraft operators, contractor
personnel, and staff.

Alternative 6 - The
Selected Construction

Phasing Alternative

Following extensive consultation with
users, KCIA has chosen Alternative

6 as the best construction phasing
alternative. Using temporarily displaced
thresholds allowing 6500 feet of active
runway with a full runway closure for

Alternative 6 in Detail

11 days minimizes the construction
closure time, provides the greatest
degree of certainty for aircraft
operators and is favored for safety
reasons.

During the selection process, we
initially determined asphalt production
rate to be the principle limiting factor in
the selection of a construction phasing
alternative. Two other construction
factors were identified that prohibited
KCIA from selecting any of the
alternatives based on a 750 tons/hour
production rate. First, the final design
revealed the need to reconstruct
several of the taxiway connections to
Runway 13R-31L. This will require
removing the existing pavement and
rebuilding the connecting taxiway. The
pavement removal must be performed
before the paving in these areas can

Full closure of Runway 13R-31L. Installation of temporary threshold marking
and lighting.

Full closure of Runway 13R-31L. Rehabilitate the middle 5880 feet of Runway

13R-31L.

lighting.

Full closure of Runway 13R-31L. Removal of temporary threshold marking and

Full closure of Runway 13R-31L for final painting.

begin. Second, the Federal Aviation
Administration (FAA) has required
that KCIA install runway guard lights
at selected taxiway hold lines. The
additional installations add complexity
to the overall project.

What’s next?
Contractor Bidding and
Construction

Construction plans and specifications
are currently being finalized, and the
project is anticipated to be advertised
to contractors for bidding during March
2006. Evaluation of bids and selection
of a successful bidder is expected in
April. No specific construction start
date has been identified, pending
selection of a contractor. Project
updates will be made available through
the Airport’s web site.

11 days

4 hours

2 weekend days




Project Background

King County International Airport's commitment to KCIA for this project as system.
main runway 13R-31L was last well as for the design of Bravo Taxiway
rehabilitated in 1985. After 20 years, pavement rehabilitation scheduled for
the pavement had reached the end of ~ summer 2007. In addition to this FAA
its economic life. The 2001 Nisqually grant, the project will be funded from + Installation of elevated runway

Replacement of Runway 13R-31L
edge lights and cabling.

Earthquake exacerbated the pavement  Airport Reserve. guard lights and in-pavement lights
deterioration. at selected taxiway hold lines.
The current project elements in- Pavement grooving
Short term repairs have been made, clude: '
however these measures do not ad- * Runway painting.

* Resurfacing of main Runway
13R-31L and connecting taxiway
intersections.

dress the fundamental issue of rehabili-
tating the runway pavement.

Early last year, the FAAmade a funding + Installation of a perimeter drainage

Project Schedule

The table below shows the anticipated project schedule for rehabilitation of Runway 13R-31L. Design and construction for
Bravo Taxiway rehabilitation will be addressed next year and is not included in this schedule.




Runway 13R-31L

Rehabilitation Project

H We Will C icate With You:
Newsletters: Newsletters will be mailed periodically throughout the project.
Open Houses: We look forward to seeing you at the Open House on Feb. 17, 2006.

Individual Meetings: To schedule a meeting with project staff, contact either Rita
Creighton or Kristin Anderson at the numbers listed below.

Airport Roundtable: We will periodically present progress overviews at the KCIA
Roundtable meetings.

Construction Flyers: Once construction gets under way, we will provide frequent
construction notices via email and fax.

Website: For weekly project updates, check our website: www.metrokc.gov/airport/

Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov
Kristin Anderson, 206-269-0229 ext.16, kristin@na-company.com

To be removed from our mailing list, call Rita Creighton at 206-296-7431

80186 VM ‘sjess

G¥c08 xod "‘Od

uoyb1a1d eNY (URY

uodlny [euoneulaju] Aiunon Bury

(W)

King County
International Airport
Boeing Field

Tenant Open House #3

Join us at an open house
to learn more about the
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